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Director of logisties
Chief, Plamming Staff, OL

Plamming for the Move to Building 213 /

1. Detailed plarming for the move to Building 213 has been
decentralized to each element in KPIC end is being based on the
master plan, "Phasing of Relocation by Functions." Several
mectings have been held by | with representatives STAT
from each element, and necessary information on organization
for the move, packaging, labeling and preparation of manifests
either has been or will be disseminated. In genersl, the move
is to be accomplished along the same lines as the move made to
the new Headquarters.

2. Each element of NPIC is organizing a Task Force to

' handle their respective portions of the move under instructions
/3 %‘, l,_ contained in Enclosure No. 1.
3.  |of PBS has made broad 1ish the STAT
nove baged on information provided him by to date. STAT

He expects to use 2 shifts of 32 laborers (16 hours) a day during
\U the "Operational®” phase of the move and will provide the necessary

transportation tc accomplish the entire move to Building 213. He

will further refine his plans to wmeet gpecific dally requirements

as soon as consolidation of the necessary details has deen completed,

4. BEBach element of BPIC is currently preparing a report of
inventory of items to be moved under imstructions contained in

Enclogure No. 2. This information will be sutmitted to | STAT

by 10 Deceaber. | | will subsequently comvert this QTAT

information into dsily requirements and proﬂde@ with a STAT
. complete 1listing. In this memner, maximum daily ne or

trensportation and labor will be identified and appropriate ‘
| supporting schedules will be made by STAT

I
;ﬁ‘j ' 5. In this comnection, cartons have been requisitioned for
the move and printing requisitions have been submitted for the
o required lebels. Special size boxes to hold materiel stored in
map cabinets will be obtained on loan from the Records Center.
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SUBJECT: Planning for the Move to Building 213

~ -

6. The necessary external elevators required to remove

special materiel from the Stewart Bullding will be constructed by
b He has indicated that these can be erected in one
ay.

7. Not directly invelved in moving plens, but of interest,
is the informstion that plans to have the necesgary
parking permits to be used at Building 213 printed by NFIC.

/57

Enclosures:
1 - Moving Procedures and
Responsibilities
2 - Report of Inventory

Distrivution:
Original ~ Addressee

- OL/BS {Official)
1 - NPIC (Attn:
{w/o encl,

1 - OL/SD (w/0 encl.)

1 - OL/TD (w/o encl.)
1 - OL/REACD {w/0 enci.)

1 - OL/PD {w/o encl.)

OL/PS, (3 Dec. 62)
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